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‘Modify the description and comp]enon date for Tri-Party Agreement Interim Milestone M- 0!6-68 {300-FF-5 OU)

The atteruation of the 300-FF-5 Operable Unit uranium plume is significently slower than the estimated attenuaticn rate that formed the basis for
the July 1996 Record of Decision (ROD) identifying natural attenuation and continued groundwater monitoring as the remedial action. The
Remedizal Investigation/Feasibility Study (RIFS) predicted that the remedial action objectives would be achieved n 3 to 10 years {from late
1993). Scurce-removal actions for the primary liquid waste disposal facilities are complete and the cleanup of remaining waste sites and birial
grounds are planned fo continue for the next decade. Since 1996, issues such 25 the tritium plume at the'618-11 burial ground and the urenium
plume at the 3164 erib, need an updated Feasibility Study to support 2 remedy decision as well. Finally, the conceptual model for uranium
transpert has been enhanced significantly since the 1996 ROD was issued, providing a more defined basis for assessing passive and active

remedial alternatives.

Description/Justification Confinved on Page 2

EDMG

Tmpact of Change:

Delays 300-FFS/PP to allow for additional characterization activitics and wreatability tests to be performed under an approved Workplan. The
FFS/PP Milestone wili be defined upon approval of the Limited Field Investigation Workpian.

Affected Docluments:

The Tri-Party Agreement as amended and Hanford Site internal planning, management, and budget documents (e.g., USDCE and USDOE
contractor Baseline Change Control decuments; Multi-Year Work Plan; Sitewide Systems Engineering Control Documem:s Project Management

. Plans, and, if appropnatc, LDR Report requirenyénts).
!z % ﬁ tk Approved " Disapproved

Approvalss , g / .
%MW 5 M@ML 700\“ 34530057, X Approved . Disapproved
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Dreseription/Justification of Change (Continuzd)

The U.S. Department of Energy, Richiand Operations Office {RL) and the U.S. Envirenrnental Protection Agency (EPA) have agresd to re-evaluate
remedial action alternatives to meet the remediation goals identified in the July 1996 Record of Decision (ROD) — primarily, the restaration of the
aguifer to drinking water standards within a reasonable timeframe. :

Tri-Party Agreement Interim Milestone M-016-68 was established for the delivery of 2 Focused Feasibility Study /Draft Proposad Plan (FFS/PP) i
March 2005 to evaluate remediation teciinology alternatives. The milestone recognizes that treatability tests may be necessary fo prepare the FS/PP.
A provision was made in the milestone to delay the FFS/PP if such tests were deemned necessary, “If a Treatability tost is required, a new milestong
for delivery of an updated FFS and PP will be negotiated to accommodate the test and assessment of ts results”. Discussions at the Unit Manager
leve] have resulted in en understanding supporting the delay of the FFS/FP to provide adequate time to perform additional characterization and to
perform treatability tests of selected technologies. Therefore, RL is proposing thet Tri-Party Agreement Interim Milestone M-016-68 be modified to
reflect the specific deliverables that will be submitted in March 2045, including a limited field investigation work plan for the remaining activities as
described below. The proposed remaining work is necessary to address the adequacy of uranium cleanup levels and provide the basis for
groundwater remediation decisions. Operable Unit specific groundwater/contaminant-transport conceptual and numeric models require additional -
characterization to Tesolve remaining uicertainties in the conceptial model required te choose and implement a remedial action, Treatability tests
will ensure that a teehnically-sound and defensible proposed plan can be submitted.

Significant progress has been made in accomplishing the goal of assessing remedial technologies. RL will submit a document by March 31, 2005
that will include (1} Detailed descriptions of updated conceptual modeis for the 300 Area uranium piume and the §18-11 witium plume including
characleristics and trends for all previcusly identified contamninants of potential concern (COPC); (2) An evaluation of the COPC’s and an updated
list of COPC's with a path forward for furthef evaluation of the COPCs that are retained; and, {3) A work plan submitted as a Tri-Party Agreement
Primary Document that describes the scope and schedule for activities leading to the FES/PP, including a recommended Tri-Patty Agreement
nullestone for the FES/PP. The March 2005 deliverable will provide data necessary to support the upcoming five-year review of 300-FF-5 ROD and
the 300 Arez End States Workshop. . ‘ : ‘

The FS/PP will be coordinated with ongoing Columbia River risk assessment activities. Additional analysis may be nacessary to evaluate
techmologies for further reducing the flux of tisk-driving contaminants to the Columnbia River and its riparian habitat,

The proposed change is aligned with M-016-00B major milestone, Complete All Interim Response Acticns for the 300 Areas due Septerber 30,
2018 .

Modifications esiablishcd by approval of this Tri-Party Agreement Change Request are denoted as siskeeast for deletions/modification and $
for new text. . |

Milestone . Description Date
M-016-68 e Proposed Pl tor the E5-Operable Uni

Subrnit a document providing descriptions of updated conceptual models for the 300 Area March 31, 2005
uranjum plume and the 618-11 tritium plume including characteristics and trends for all ‘
previously identified contamingnts of potential concern (COPCY; (2} An evaluatiog of the
COPC's and an updated list of COPC’s with a path forward for further evatuation of the
COPC’s that are retained; and, (3} A limited field investigation work plan submitted as a
Tri-Party Agreement Primary Docurnent that deseribes the scope and schedalz for activities
leading to the FFS/PP, including a recommended Tri-Party Agreement milestone for the
FFS/PP. The March 2005 deliverable will provide data necessary to support the upcoming
five-year review of 300-FF-5 ROD and the 300 Area End States Workshop.
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